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Repair area on joint east of 1CC was cured through the weekend 2/16 and
2/17. )

Repairs were completed on joints between Box 1BB and 1CC. Test this
week.

Water source was finally located on fire main north of hydrant. This was
the water getting into the excavation on the west end, will be repaired
this week.

Worked on relocated sewer out of BBW.
Concrete base for sewer poured up to and through culvert for 25 feet.
Work continuing on forming Box 1DD.
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